



SDS IT Department Progress Report

Report as of **February 13, 2025**

Presented By:
SDSPL IT

Report Highlights

Part 1: Chhimphei Chicken

Part 2: PG MIS

Chhimphei Chicken Web

- 1 Fully Desgined and Development
- 2 Live and Publicly Accessible
- 3 Product Listing & Categories
- 4 Cart and Checkout System
- 5 Location-based Delivery Charges
- 6 Live Order Tracking
- 7 Admin & Store Dashboard Integration

Website Development Status



Chhimphei Chicken App

- 1 App Fully Developed
- 2 Integrated with Live Backend
- 3 Customer Login & Registration
- 4 Real-time Order Placement
- 5 Delivery Tracking
- 6 Secure Checkout Flow
- 7 Clean & User-Friendly UI

Mobile Application (Android) Status



Next Phase Roadmap

After Public Launch

01

Monitor User Feedback

02

Performance monitoring

03

App update cycles (every 9 months)

04

Feature enhancements

05

IOS evaluation

Goals Achieved

SDSPL IT |

SDS IT Department Progress Report 2026

Key Achievements

- ✓ Website successfully deployed.
- ✓ App completed.
- ✓ Backend optimized and secured.
- ✓ Real-time alerts system implemented.
- ✓ Location-based delivery logic implemented in both app and website.
- ✓ Production-ready build prepared.

PG MIS Initiation

Working Progress on PG MIS

01

Filtering of 1,40,322 data completion.

02

Workflow of the project is ready.

03

Shantanu working on website templates.

04

Ajanur building the database for both website and app.

05

Atlanta started on developing and designing UI for the app.

Goals for next week

Plannings:

- **Completion of PG MIS Login for PG templates.**
- **Getting the web version production-ready**
- **Working 100% on app development**

Conclusion

Highlight 1

Chhimphei Chicken Website

- Chhimphei Chicken Website is fully developed and deployed.

Highlight 2

Chhimphei Chicken App

- Chhimphei Chicken Application is fully developed and in testing.

Highlight 3

PG MIS

- Developing of PG MIS Website and Application on full force!
-